The Development Bank of the Philippines - 4th Supplemental Annual Procurement Plan for FY 2022												
Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
059	UPS Technical Support	ICTMG	Emergency Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	CB	43,000.00	43,000.00		Emergency procurement in order to prevent damage to bank property under Annex H of the updated 2016 revised IRR of RA 9184, Section 2, item No. 3 This will be charged to OPEX - IT Expense
Total OPEX									43,000.00			
Total CAPEX									-			
Total 4th Supplemental APP 2022									**43,000.00**	**43,000.00**	**0.00**	

Prepared By:

AM KATHRINA M. MEDINA
Budget Officer, SDD

Submitted by:

SAVP ANABELLE M. ESTRELLA
Head, Service Delivery Department

Budget Certified By:

VP JEMA D. BELZA
OIC, Comptrollership Group
(Per Sector Order No.183 dated 6 April 2022)

Recommending Approval:

VP MYRA G. ALMOGINO-CALARA
BAC Member

FVP ROMEO B CARANDANG
BAC Member

FVP FRANCIS NICOLAS M. CHUA
BAC Member

FVP MARK DENNIS S. TAN
BAC Member

SVP SORAYA F ADIONG
2nd Vice Chairperson, BAC

VP ERNESTO R. PURUGGANAN
1st Vice Chairperson, BAC

ON LEAVE
SVP LUTGARDA C. BAQUIRAN-PERALTA
Chairperson, BAC

APPROVED:

EVP FE SUSAN Z. PRADO
Officer-in-Charge
(Per Office Order No. 150 dated April 7, 2022)